COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 28/ 2018

ESTI MATE SUMVARY 09: 15: 38
CONTI D C22073 ESTI MATE NG 0006 PROG SPEC YR: 2005
PCN: 22073-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 160.0 DAYS TIME ALLOW 12/31/201 FI XED COVPLETI ON DAl
PR US 34 BTC LARI MER COUNTY ST PERCENT TIME:  55.56 ORI G TIME ALLOW 12/31/201 FI XED COVPLETI ON DAl
PROJECT NO. CC0341- 098
PR US 34 BTC LARI MER COUNTY ST
NAME OF ROAD: 0200
PROJECT COUNTI ES: LARI MER
CONTRACTOR:
KI EW T | NFRASTRUCTURE CO. PAY PERI OD ENDI NG 08/ 25/ 2018 DATE TI ME STARTED 03/19/2018
160 | NVERNESS DR W STE 110 DATE LET 01/ 12/ 2018 DATE WORK BEGAN  03/19/2018
DATE AWARDED 03/ 05/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/16/2018 DATE ACCEPTED
ENGLEWOOD CO 80112 (303) 979- 9330 DATE NOTI CE TO PROCEED 03/19/2018
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 6, 751, 372. 25 PARTI Cl PATI NG $ 0.00 $ 0. 00
AWARD PRQJECT AMI:  $ 6,244, 782. 75 NON- PARTI Cl PATI NG 3,690, 115. 80 460, 094. 40
PERCENT COMPLETE: 54. 66% TOTAL EARNI NGS 3,690, 115. 80 460, 094. 40
FUNDS AVAI LABLE: $ 3,061, 256.45 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 3,690, 115. 80 460, 094. 40
TOTAL CLAI VS $ 0.00 RETAI NAGE -93,671. 74 -4,823.17
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 3,596, 444. 06 455, 271. 23
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 3,596, 444. 06 455, 271. 23
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 455, 271. 23

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22073 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22073-BID ESTI MATE RUN 09/ 28/ 2018
PRQJECT: CC0341- 098 ESTI MATE NO 0006 09: 15: 38
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0201 Mr. SHADOWS 2

0005 201-00000 Clearing and Grubbing MI. SHADOWS 2 0. 250 0. 250
LS 0. 000 0. 00
20, 400. 00000 0. 250 5, 100. 00
0010 202-00000 Renoval of Structures and Obstructions M. SHADOWS 2 0. 250 0. 000
LS 0. 000 0. 00
1. 00000 0. 000 0. 00
0015 202- 00400 Renoval of Bridge MI. SHADOMAS 2 1. 000 1.000
EACH 0. 000 0. 00
154, 800. 00000 1. 000 154, 800. 00
0020 203-00010 Uncl assi fied Excavation (Conplete In Place) M. 931. 000 0. 000
SHADOWS 2
cY 0. 000 0. 00
60. 00000 0. 000 0. 00
0025 203-01100 Proof Rolling MI. SHADOWS 2 3. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0030 203-01500 Bl adi ng MI. SHADOWS 2 3.000 0. 000
HOUR 0. 000 0. 00
188. 00000 0. 000 0. 00
0035 203-01510 Backhoe MI. SHADOWS 2 3. 000 0. 000
HOUR 0. 000 0. 00
210. 00000 0. 000 0. 00
0040 203-01582 Truck (Dunp) MI. SHADOWS 2 3.000 0. 000
HOUR 0. 000 0. 00
135. 00000 0. 000 0. 00
0045 203-01590 Front End Loader (Rubber Tire) M. SHADOWS 2 3. 000 0. 000
HOUR 0. 000 0. 00
160. 00000 0. 000 0. 00
0050 203-01597 Pot hol i ng MI. SHADOWS 2 1. 500 0. 000
HOUR 0. 000 0. 00
263. 00000 0. 000 0. 00
0055 203-02330 Laborer MI. SHADOWS 2 10. 000 1.000
HOUR 0. 000 0. 00

65. 00000 1. 000 65. 00



CONTI D: C22073 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 22073-BID ESTI MATE RUN 09/ 28/ 2018
PRQIECT CC0341- 098 ESTI MATE NO 0006 09: 15: 38
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UINIT PRICE
CAT NO0201 Mr. SHADOWS 2
0060 206- 00000 Structure Excavation MI. SHADOAS 2 356. 000 356. 000
cY 0. 000 0.00
100. 00000 356. 000 35, 600. 00
0065 206-00100 Structure Backfill (Class 1) MI. SHADOMS 2 181. 000 74.000
cY 43. 000 11, 180. 00
260. 00000 117. 000 30, 420. 00
0070 206- 00200 Structure Backfill (Class 2) MI. SHADOWS 2 4.000 0. 000
cY 0. 000 0. 00
275. 00000 0. 000 0. 00
0075 206-00360  Mechani cal Reinforcenent of Soil M. SHADOWS 2 0. 000 0. 000
cY 0. 000 0. 00
40. 00000 0. 000 0. 00
0080 207-00405 Topsoi |l (Special) MI. SHADOAS 2 40. 000 0. 000
cY 0. 000 0.00
32. 00000 0. 000 0. 00
0085 208-00002 Erosion Log Type 1 (12 Inch) MI. SHADOWS 2 380. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0. 00
0090 208-00070 Vehi cl e Tracking Pad MI. SHADOWS 2 1. 000 0. 000
EACH 0. 000 0. 00
4,800. 00000 0. 000 0. 00
0095 208-00071 Mai nt enance Aggregate (Vehicle Tracking Pad) M. 25. 000 0. 000
SHADOWS 2
cY 0. 000 0. 00
80. 00000 0. 000 0. 00
0100 208-00103 Renoval and Disposal of Sedinment (Labor) MI. SHADOAS 2 4. 000 0. 000
HOUR 0. 000 0. 00
45. 00000 0. 000 0. 00
0105 208-00105 Renpval and Disposal of Sedinent (Equipnent) M. 4. 000 0. 000
SHADOWS 2
HOUR 0. 000 0. 00
110. 00000 0. 000 0. 00
0110 208-00106 Sweepi ng (Sedi ment Renopval) MI. SHADOWS 2 7.000 0. 000
HOUR 0. 000 0. 00

175. 00000 0. 000 0. 00



CONTI D
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Tenporary Diversion M. SHADOAS 2

Tenporary Stream Crossing M. SHADOAS 2

Dewat eri ng MI. SHADOWS 2

Seedi ng (Native) MI. SHADOMS 2

Soi | Conditioning MI. SHADOAS 2

Mil ching (Wod Strand) MI. SHADOWS 2

Her bi ci de Treatnment MI. SHADOWS 2

Health and Safety O ficer MI. SHADOAS 2

Aggregat e Base Course (Class 5) MI. SHADOWS 2

Drilled Caisson (36 Inch) MI. SHADOAS 2

Riprap (24 Inch) MI. SHADOWAS 2

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

75. 000
LF
350. 00000

1. 000

225, 000. 00000

0. 250
LS
135, 000. 00000

0. 050

ACRE
385. 00000
0. 050

ACRE
5, 410. 00000
0. 050

ACRE

10, 190. 00000

3. 000
HOUR
130. 00000
10. 000
HOUR
80. 00000
60. 000
TON
80. 00000
137. 000
LF
1, 300. 00000
606. 000
cy

220. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 600
0. 000
0. 600

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

137. 000
0. 000
137. 000

0. 000
0. 000
0. 000

Page 4
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CONTI D: C22073 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22073-BID ESTI MATE RUN 09/ 28/ 2018
PRQJECT: CCD341- 098 ESTI MATE NO 0006 09: 15: 38
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 Mr. SHADOWS 2

0170 515-00400 *Concrete Seal er MI. SHADOWS 2 132. 000 0. 000
SY 132. 000 2,640. 00
20. 00000 132. 000 2,640. 00
0175 601- 03040 *Concrete Class D (Bridge) MI. SHADOAS 2 78. 000 38. 200
cY 39. 800 109, 450. 00
2, 750. 00000 78. 000 214,500. 00
0180 601-13001  *Structural Concrete Stain (Special) M. SHADOWS 2 218. 000 0. 000
SY 70. 000 10, 500. 00
150. 00000 70. 000 10, 500. 00
0185 602- 00000 Rei nforcing Steel MI. SHADOAS 2 4,680. 000 4,680. 000
LB 0. 000 0. 00
1. 50000 4, 680. 000 7,020. 00
0190 602-00020 Rei nforcing Steel (Epoxy Coated) MI. SHADOWS 2 8, 360. 000 1, 865. 000
LB 6, 495. 000 12, 990. 00
2. 00000 8, 360. 000 16, 720. 00
0195 606-10305 *Bridge Rail Type 3 (Special) MI. SHADOWS 2 127. 000 0. 000
LF 0. 000 0. 00
265. 00000 0. 000 0. 00
0200 607-11525 Fence (Plastic) M. SHADOWS 2 300. 000 86. 000
LF 0. 000 0. 00
30. 00000 86. 000 2,580. 00
0205 613-00200 2 Inch Electrical Conduit MI. SHADOAS 2 128. 000 0. 000
LF 128. 000 1, 920. 00
15. 00000 128. 000 1, 920. 00
0210 618-01992 *Prestressed Concrete Box (Depth Less Than 32 Inches) 976. 000 976. 000
MI. SHADOWS 2
SF 0. 000 0. 00
100. 00000 976. 000 97, 600. 00
0215 625-00000 Construction Surveying MI. SHADOAS 2 0. 250 0. 140
LS 0. 050 5, 000. 00
100, 000. 00000 0.190 19, 000. 00
0220 626-00100  *Mobilization (w thout Autopay) MI. SHADOWS 2 0. 250 0.220
LS 0. 000 0. 00

327, 320. 00000 0. 220 72, 010. 40



CONTI D: C22073 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22073-BID ESTI MATE RUN 09/ 28/ 2018
PRQJECT: CCD341- 098 ESTI MATE NO 0006 09: 15: 38
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 Mr. SHADOWS 2

0225 627-00011  Pavement Marking Paint (Waterborne) MI. SHADOAS 2 25. 000 0. 000
GAL 0. 000 0. 00
48. 00000 0. 000 0. 00
0230 630-80360 Drum Channel i zi ng Device MI. SHADOWS 2 10. 000 0. 000
EACH 0. 000 0. 00
40. 00000 0. 000 0. 00
0235 630-80372 Concrete Barrier (Tenporary) (Furnish and Install) M. 375. 000 0. 000
SHADOWS 2
LF 0. 000 0. 00
51. 00000 0. 000 0. 00
0240 630-80380 Traffic Cone MI. SHADOMS 2 20. 000 0. 000
EACH 0. 000 0. 00
7.00000 0. 000 0. 00
0245 630-85010 I mpact Attenuator (Tenporary) M. SHADOWS 2 1. 000 0. 500
EACH 0. 000 0. 00
5, 360. 00000 0. 500 2,680. 00
0250 700-70380 F/ A Erosion Control MI. SHADOAS 2 1, 250. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0255 700- 71000 CMEC Overrun Pool MI. SHADOWS 2 160, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0201 CURRENT AMI $ 1,630, 698.00$ 153,680.00% 986, 255. 40
CAT NO0202 MOODI E ST.

0260 201-00000 Cl earing and Grubbi ng MOCDI E ST. 0. 250 0. 250
LS 0. 000 0.00
20, 400. 00000 0. 250 5,100. 00
0265 202-00000 Renopval of Structures and Obstructions MOODI E ST. 0. 250 0. 000
LS 0. 000 0.00
1. 00000 0. 000 0.00
0270 203-00010 Uncl assi fied Excavation (Conplete In Place) MOODIE ST. 471. 000 471. 000
cY 0. 000 0.00

60. 00000 471. 000 28, 260. 00



CONTI D: C22073 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22073-BID ESTI MATE RUN 09/ 28/ 2018
PRQJECT: CCD341- 098 ESTI MATE NO 0006 09: 15: 38
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 MOODI E ST.

0275 203-01100 Proof Rolling MOODI E ST. 3. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0.00
0280 203-01500 Bl adi ng MOODI E ST. 3.000 0. 000
HOUR 0. 000 0.00
188. 00000 0. 000 0. 00
0285 203-01510 Backhoe MOODI E ST. 3. 000 0. 000
HOUR 0. 000 0. 00
210. 00000 0. 000 0.00
0290 203-01582 Truck (Dunp) MOODIE ST. 3.000 0. 000
HOUR 0. 000 0.00
135. 00000 0. 000 0. 00
0295 203-01590 Front End Loader (Rubber Tire) MOODIE ST. 3. 000 0. 000
HOUR 0. 000 0. 00
160. 00000 0. 000 0.00
0300 203-01597 Pot hol i ng MOODI E ST. 1. 500 0. 000
HOUR 0. 000 0.00
263. 00000 0. 000 0. 00
0305 203-02330 Laborer MOODI E ST. 10. 000 4. 000
HOUR 0. 000 0. 00
65. 00000 4. 000 260. 00
0310 206-00000 Structure Excavation MOODI E ST. 38. 000 38. 000
cY 0. 000 0.00
100. 00000 38. 000 3, 800. 00
0315 206- 00100 Structure Backfill (COass 1) MOODIE ST. 287. 000 145. 000
CcY 3. 000 780. 00
260. 00000 148. 000 38, 480. 00
0320 206-00200 Structure Backfill (C ass 2) MOODIE ST. 13. 000 0. 000
cY 0. 000 0.00
275. 00000 0. 000 0. 00
0325 206-00360 Mechani cal Reinforcenent of Soil MOODIE ST. 0. 000 0. 000
cY 0. 000 0. 00

40. 00000 0. 000 0. 00



CONTI D: C22073 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 22073-BID ESTI MATE RUN 09/ 28/ 2018
PRQJECT: CCD341- 098 ESTI MATE NO 0006 09: 15: 38
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 MOODI E ST.

0330 207-00405 Topsoi |l (Special) MOODIE ST. 40. 000 0. 000
cY 0. 000 0. 00
32. 00000 0. 000 0. 00
0335 208-00002 Erosion Log Type 1 (12 Inch) MOODI E ST. 300. 000 160. 000
LF 0. 000 0. 00
12. 00000 160. 000 1, 920. 00
0340 208-00045 Concrete Washout Structure MOODI E ST. 1. 000 0. 000
EACH 0. 000 0. 00
30, 000. 00000 0. 000 0. 00
0345 208-00070 Vehi cl e Tracki ng Pad MOODI E ST. 1. 000 0. 000
EACH 0. 000 0. 00
4, 800. 00000 0. 000 0. 00
0350 208-00071  Maintenance Aggregate (Vehicle Tracking Pad) MOODI E 25. 000 0. 000
ST.
cY 0. 000 0. 00
80. 00000 0. 000 0. 00
0355 208-00103 Renoval and Disposal of Sedinent (Labor) MOODIE ST. 4. 000 0. 000
HOUR 0. 000 0. 00
45. 00000 0. 000 0. 00
0360 208-00105 Renoval and Disposal of Sedinment (Equipnent) MOODI E 4. 000 0. 000
ST.
HOUR 0. 000 0. 00
110. 00000 0. 000 0. 00
0365 208-00106 Sweepi ng (Sedi ment Renopval ) MOCDI E ST. 8. 000 0. 000
HOUR 0. 000 0. 00
175. 00000 0. 000 0. 00
0370 211-03005 Dewat eri ng MOODI E ST. 0. 250 0. 000
LS 0. 000 0. 00
135, 000. 00000 0. 000 0. 00
0375 212-00006 Seedi ng (Native) MOODIE ST. 0. 050 0. 000
ACRE 0. 000 0. 00
385. 00000 0. 000 0. 00
0380 212-00032 Soi | Condi tioning MOCDI E ST. 0. 050 0. 000
ACRE 0. 000 0. 00

5, 410. 00000 0. 000 0. 00



CONTI D: C22073 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 22073-BID ESTI MATE RUN 09/ 28/ 2018
PRQJECT: CCD341- 098 ESTI MATE NO 0006 09: 15: 38
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 MOODI E ST.

0385 213-00007 Mul ching (Wod Strand) MOODI E ST. 0. 050 0. 000
ACRE 0. 000 0. 00
10, 190. 00000 0. 000 0. 00
0390 217-00020 Her bi ci de Treatment MOODI E ST. 3. 000 0. 000
HOUR 0. 000 0. 00
130. 00000 0. 000 0. 00
0395 250-00110 Heal th and Safety Officer MOCDI E ST. 10. 000 0. 000
HOUR 0. 000 0. 00
80. 00000 0. 000 0. 00
0400 304-05000  Aggregate Base Course (Class 5) MOODIE ST. 90. 000 0. 000
TON 0. 000 0. 00
80. 00000 0. 000 0. 00
0405 503-00036 Drilled Caisson (36 Inch) MOCDI E ST. 177.000 177.000
LF 0. 000 0. 00
1, 300. 00000 177. 000 230, 100. 00
0410 506-00224 Ri prap (24 Inch) MOODI E ST. 300. 000 300. 000
cY 0. 000 0. 00
220. 00000 300. 000 66, 000. 00
0415 515-00400 *Concrete Seal er MOODI E ST. 220. 000 0. 000
SY 220. 000 4, 400. 00
20. 00000 220. 000 4, 400. 00
0420 601-03040 *Concrete Cass D (Bridge) MOODI E ST. 97. 000 92. 500
cY 4.500 12, 375. 00
2, 750. 00000 97. 000 266, 750. 00
0425 601-13001  *Structural Concrete Stain (Special) MOOD E ST. 347.000 0. 000
SY 255. 000 38, 250. 00
150. 00000 255. 000 38, 250. 00
0430 602-00000 Rei nforcing Steel MOODI E ST. 5, 475. 000 5, 475. 000
LB 0. 000 0. 00
1. 50000 5, 475. 000 8,212.50
0435 602-00020 Rei nforcing Steel (Epoxy Coated) MOODI E ST. 11, 341. 000 10, 775. 000
LB 566. 000 1,132.00

2.00000 11, 341. 000 22,682.00



CONTI D: C22073 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 22073-BID ESTI MATE RUN 09/ 28/ 2018
PRQJECT: CCD341- 098 ESTI MATE NO 0006 09: 15: 38
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 MOODI E ST.

0439 606-01395 Transition Ty 3L MOODI E ST. 2. 000 2.000
EACH 0. 000 0. 00
1, 386. 00000 2.000 2,772.00
0440 606-10305 *Bridge Rail Type 3 (Special) MOCDIE ST. 220. 000 0. 000
LF 0. 000 0.00
265. 00000 0. 000 0. 00
0445 607-11525 Fence (Plastic) MOODIE ST. 300. 000 100. 000
LF 0. 000 0. 00
30. 00000 100. 000 3, 000. 00
0450 613-00200 2 Inch Electrical Conduit MOODI E ST. 221. 000 0. 000
LF 221. 000 3, 315. 00
15. 00000 221.000 3,315. 00
0455 618-01994 *Prestressed Concrete Box (Depth 32" Through 48") 1, 720. 000 1,720. 000
MOODI E ST.
SF 0. 000 0. 00
80. 00000 1, 720. 000 137, 600. 00
0460 625- 00000 Construction Surveyi ng MOODI E ST. 0. 250 0.170
LS 0. 060 6, 000. 00
100, 000. 00000 0. 230 23, 000. 00
0465 626-00100  *Mobilization (w thout Autopay) MOODI E ST. 0. 250 0.220
LS 0. 000 0. 00
327, 320. 00000 0. 220 72,010. 40
0470 627-00011 Pavement Marking Paint (Waterborne) MOODI E ST. 25. 000 0. 000
GAL 0. 000 0.00
48. 00000 0. 000 0. 00
0475 630-80360 Drum Channel i zi ng Devi ce MOODI E ST. 10. 000 0. 000
EACH 0. 000 0. 00
40. 00000 0. 000 0.00
0480 630-80372 Concrete Barrier (Tenporary) (Furnish and Install) 375. 000 0. 000
MOODI E ST.
LF 57. 000 2,907.00
51. 00000 57. 000 2,907.00
0485 630- 80380 Traffic Cone MOODI E ST. 20. 000 0. 000
EACH 0. 000 0. 00

7.00000 0. 000 0. 00



CONTI D: C22073 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 22073-BID ESTI MATE RUN 09/ 28/ 2018
PRQJECT: CCD341- 098 ESTI MATE NO 0006 09: 15: 38
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 MOODI E ST.

0490 630-85010 | mpact Attenuator (Tenporary) MOODI E ST. 2.000 1.000
EACH 0. 000 0. 00
5, 360. 00000 1. 000 5, 360. 00
0491 700-70034 F/ A Core Drilling Rei mbursement MOODI E ST. 5, 953. 500 5, 953. 500
FA 0. 000 0. 00
1. 00000 5, 953. 500 5, 953. 50
0495 700-70380 F/ A Erosion Control MOODIE ST. 1, 250. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0500 700-71000 CMGC Overrun Pool MOCDIE ST. 160, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0202 CURRENT AMI $ 1,372,218.00$ 69,159.00% 970, 132. 40
CAT NO0203 RI VERBEND

0505 201- 00000 Clearing and Grubbi ng R VERBEND 0. 250 0. 250
LS 0. 000 0. 00
20, 400. 00000 0. 250 5, 100. 00
0510 202- 00000 Renoval of Structures and Obstructions Rl VERBEND 0. 250 0. 000
LS 0. 000 0. 00
1. 00000 0. 000 0. 00
0515 202- 00010 Rernoval of Tree RI VERBEND 1. 000 1. 000
EACH 0. 000 0. 00
750. 00000 1. 000 750. 00
0520 203-00010 Uncl assi fied Excavation (Conplete In Place) Rl VERBEND 330. 000 0. 000
cY 0. 000 0. 00
60. 00000 0. 000 0. 00
0525 203-01100 Proof Rolling Rl VERBEND 3. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0530 203-01500 Bl adi ng Rl VERBEND 3.000 0. 000
HOUR 0. 000 0. 00

188. 00000 0. 000 0.00



CONTI D: C22073 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 22073-BID ESTI MATE RUN 09/ 28/ 2018
PRQJECT: CCD341- 098 ESTI MATE NO 0006 09: 15: 38
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0203 RI VERBEND

0535 203-01510 Backhoe RI VERBEND 3. 000 0. 000
HOUR 0. 000 0. 00
210. 00000 0. 000 0.00
0540 203-01582 Truck (Dunp) RIVERBEND 3.000 0. 000
HOUR 0. 000 0.00
135. 00000 0. 000 0. 00
0545 203-01590 Front End Loader (Rubber Tire) Rl VERBEND 3. 000 0. 000
HOUR 0. 000 0. 00
160. 00000 0. 000 0.00
0550 203-01597 Pot hol i ng RI VERBEND 1. 500 0. 000
HOUR 0. 000 0.00
263. 00000 0. 000 0. 00
0555 203- 02330 Labor er RI VERBEND 10. 000 0. 000
HOUR 0. 000 0. 00
65. 00000 0. 000 0.00
0560 206- 00000 Structure Excavati on RI VERBEND 74. 000 74.000
cY 0. 000 0.00
100. 00000 74.000 7,400. 00
0565 206- 00100 Structure Backfill (O ass 1) Rl VERBEND 473. 000 296. 000
CcY 116. 000 30, 160. 00
260. 00000 412. 000 107, 120. 00
0570 206-00200 Structure Backfill (C ass 2) Rl VERBEND 13. 000 0. 000
cY 0. 000 0.00
275. 00000 0. 000 0. 00
0575 206-00360  Mechani cal Reinforcenent of Soil RI VERBEND 0. 000 0. 000
cY 0. 000 0.00
40. 00000 0. 000 0.00
0580 207-00405 Topsoi |l (Special) Rl VERBEND 120. 000 0. 000
cY 0. 000 0.00
32. 00000 0. 000 0. 00
0585 208- 00002 Erosion Log Type 1 (12 Inch) RI VERBEND 700. 000 0. 000
LF 0. 000 0. 00

12. 00000 0. 000 0. 00



CONTI D: C22073 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 22073-BID ESTI MATE RUN 09/ 28/ 2018
PRQJECT: CCD341- 098 ESTI MATE NO 0006 09: 15: 38
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0203 RI VERBEND

0590 208-00070 Vehi cl e Tracking Pad Rl VERBEND 1. 000 0. 000
EACH 0. 000 0. 00
4,800. 00000 0. 000 0. 00
0595 208-00071 Mai nt enance Aggregate (Vehicle Tracking Pad) RI VERBEND 25. 000 0. 000
cY 0. 000 0. 00
80. 00000 0. 000 0. 00
0600 208-00103 Renoval and Disposal of Sedinment (Labor) RIVERBEND 4. 000 0. 000
HOUR 0. 000 0. 00
45. 00000 0. 000 0. 00
0605 208-00105 Renopval and Disposal of Sedinent (Equipnent) R VERBEND 4. 000 0. 000
HOUR 0. 000 0. 00
110. 00000 0. 000 0. 00
0610 208-00106 Sweepi ng (Sedi ment Renopval ) RI VERBEND 7.000 0. 000
HOUR 0. 000 0. 00
175. 00000 0. 000 0. 00
0615 211-03005 Dewat eri ng Rl VERBEND 0. 250 0. 000
LS 0. 000 0. 00
135, 000. 00000 0. 000 0. 00
0620 212-00006 Seeding (Native) RIVERBEND 0. 140 0. 000
ACRE 0. 000 0. 00
385. 00000 0. 000 0. 00
0625 212-00032 Soi | Conditioni ng R VERBEND 0. 140 0. 000
ACRE 0. 000 0. 00
5, 410. 00000 0. 000 0. 00
0630 213-00007 Mul ching (Wbod Strand) RI VERBEND 0. 140 0. 000
ACRE 0. 000 0. 00
10, 190. 00000 0. 000 0. 00
0635 217-00020 Her bi ci de Treat ment Rl VERBEND 3. 000 0. 000
HOUR 0. 000 0. 00
130. 00000 0. 000 0. 00
0640 250-00110 Heal th and Safety Officer RI VERBEND 10. 000 0. 000
HOUR 0. 000 0. 00

80. 00000 0. 000 0. 00



CONTI D: C22073 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 22073-BID ESTI MATE RUN 09/ 28/ 2018
PRQJECT: CCD341- 098 ESTI MATE NO 0006 09: 15: 38
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0203 RI VERBEND

0645 304-05000 Aggregate Base Course (Class 5) RIVERBEND 150. 000 0. 000
TON 0. 000 0. 00
80. 00000 0. 000 0. 00
0650 503-00036 Drilled Caisson (36 Inch) Rl VERBEND 164. 000 164. 000
LF 0. 000 0. 00
1, 300. 00000 164. 000 213, 200. 00
0655 506-00218 Riprap (18 Inch) RI VERBEND 2. 000 0. 000
cY 0. 000 0. 00
210. 00000 0. 000 0. 00
0660 506-00224 Ri prap (24 Inch) Rl VERBEND 515. 000 0. 000
cY 0. 000 0. 00
220. 00000 0. 000 0. 00
0665 515-00400 *Concrete Seal er Rl VERBEND 219. 000 0. 000
Sy 0. 000 0. 00
20. 00000 0. 000 0. 00
0670 601-03040 *Concrete Class D (Bridge) RIVERBEND 121. 000 57. 400
cY 63. 600 174, 900. 00
2, 750. 00000 121. 000 332, 750. 00
0675 601-13001  *Structural Concrete Stain (Special) R VERBEND 380. 000 0. 000
Sy 0. 000 0. 00
150. 00000 0. 000 0. 00
0680 602- 00000 Rei nforcing Steel Rl VERBEND 4,726. 000 4,726. 000
LB 0. 000 0. 00
1. 50000 4,726.000 7,089. 00
0685 602-00020 Rei nforcing Steel (Epoxy Coated) Rl VERBEND 16, 762. 000 8, 095. 000
LB 8, 667. 000 17,334.00
2. 00000 16, 762. 000 33,524.00
0690 603-10150 15 Inch Corrugated Steel Pipe Rl VERBEND 0. 000 0. 000
LF 0. 000 0. 00
175. 00000 0. 000 0. 00
0691 603-10180 18 I n CSP RI VERBEND 28. 000 0. 000
LF 0. 000 0. 00

240. 00000 0. 000 0. 00



CONTI D: C22073 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 22073-BID ESTI MATE RUN 09/ 28/ 2018
PRQJECT: CCD341- 098 ESTI MATE NO 0006 09: 15: 38
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0203 RI VERBEND

0694 606- 01395 Transition Ty 3L RI VERBEND 2.000 2.000
EACH 0. 000 0.00
1, 386. 00000 2.000 2,772.00
0695 606-10305 *Bridge Rail Type 3 (Special) Rl VERBEND 220. 000 0. 000
LF 0. 000 0. 00
265. 00000 0. 000 0. 00
0700 607-11525 Fence (Plastic) Rl VERBEND 300. 000 198. 000
LF 0. 000 0.00
30. 00000 198. 000 5, 940. 00
0705 613-00200 2 Inch Electrical Conduit RIVERBEND 221. 000 0. 000
LF 221. 000 3,315. 00
15. 00000 221.000 3,315.00
0710 618-01994 *Prestressed Concrete Box (Depth 32" Through 48") 1, 720. 000 1,720. 000
Rl VERBEND
SF 0. 000 0. 00
80. 00000 1, 720. 000 137, 600. 00
0715 625- 00000 Construction Surveyi ng Rl VERBEND 0. 250 0. 140
LS 0. 050 5, 000. 00
100, 000. 00000 0. 190 19, 000. 00
0720 626-00100 *Mbbi | i zation (without Autopay) Rl VERBEND 0. 250 0. 190
LS 0.010 3,273.20
327, 320. 00000 0. 200 65, 464. 00
0725 627-00011 Pavement Marking Paint (Waterborne) Rl VERBEND 25. 000 0. 000
GAL 0. 000 0. 00
48. 00000 0. 000 0. 00
0730 630-80360 Drum Channel i zi ng Devi ce RI VERBEND 10. 000 0. 000
EACH 0. 000 0.00
40. 00000 0. 000 0. 00
0735 630-80372 Concrete Barrier (Tenporary) (Furnish and Install) 375. 000 0. 000
RI VERBEND
LF 0. 000 0. 00
51. 00000 0. 000 0. 00
0740 630-80380 Traffic Cone RI VERBEND 20. 000 0. 000
EACH 0. 000 0. 00

7.00000 0. 000 0. 00



CONTI D C22073 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16
PCN: 22073-BID ESTI MATE RUN 09/ 28/ 2018
PRQIECT CC0341- 098 ESTI MATE NO 0006 09: 15: 38
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI CD AVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0203 RI VERBEND
0745 630-85010 I mpact Attenuator (Tenporary) Rl VERBEND 2.000 1.000
EACH 0. 000 0. 00
5, 360. 00000 1. 000 5, 360. 00
0750 700-70380 F/ A Erosion Control RIVERBEND 1, 250. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0755 700- 71000 CMEC Overrun Pool RI'VERBEND 160, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0203 CURRENT AMI $ 1,512,126.65$% 233,982.20% 946, 384. 00
CAT NO0204 | DLEWLD LN.
0760 201-00000 Cl earing and G ubbing | DLEWLD LN. 0. 250 0. 000
LS 0. 000 0. 00
20, 400. 00000 0. 000 0. 00
0765 202-00000 Renoval of Structures and Cbstructions | DLEWLD LN. 0. 250 0. 000
LS 0. 000 0. 00
1. 00000 0. 000 0. 00
0770 202-00400 Renoval of Bridge | DLEWLD LN. 1. 000 1. 000
EACH 0. 000 0. 00
154, 800. 00000 1. 000 154, 800. 00
0775 203-00010 Uncl assified Excavation (Conplete In Place) |DLEWLD 2,818. 000 0. 000
LN.
cY 0. 000 0. 00
60. 00000 0. 000 0. 00
0780 203-01100 Proof Rolling | DLEWLD LN. 3.000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0785 203-01500 Bl ading | DLEW LD LN. 3. 000 0. 000
HOUR 0. 000 0. 00
188. 00000 0. 000 0. 00
0790 203-01510 Backhoe | DLEW LD LN. 3.000 0. 000
HOUR 0. 000 0. 00
210. 00000 0. 000 0. 00



CONTI D: C22073 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 22073-BID ESTI MATE RUN 09/ 28/ 2018
PRQJECT: CCD341- 098 ESTI MATE NO 0006 09: 15: 38
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0204 | DLEWLD LN.

0795 203-01582 Truck (Dunp) | DLEW LD LN. 3. 000 0. 000
HOUR 0. 000 0. 00
135. 00000 0. 000 0. 00
0800 203-01590 Front End Loader (Rubber Tire) IDLEWLD LN 3. 000 0. 000
HOUR 0. 000 0. 00
160. 00000 0. 000 0. 00
0805 203-01597 Pot hol ing | DLEW LD LN. 1. 500 0. 000
HOUR 0. 000 0. 00
263. 00000 0. 000 0. 00
0810 203-02330 Laborer | DLEWLD LN. 10. 000 3. 000
HOUR 0. 000 0. 00
65. 00000 3. 000 195. 00
0815 206-00000 Structure Excavation |DLEWLD LN. 463. 000 463. 000
cY 0. 000 0.00
100. 00000 463. 000 46, 300. 00
0820 206-00100 Structure Backfill (Class 1) |DLEWLD LN. 294. 000 151. 000
cY 0. 000 0. 00
260. 00000 151. 000 39, 260. 00
0825 206- 00200 Structure Backfill (Class 2) IDLEWLD LN 6. 000 0. 000
cY 0. 000 0.00
275. 00000 0. 000 0. 00
0830 206- 00360 Mechani cal Rei nforcement of Soil |DLEWLD LN 0. 000 0. 000
cY 0. 000 0. 00
40. 00000 0. 000 0. 00
0835 207-00405 Topsoil (Special) IDLEWLD LN. 660. 000 0. 000
cY 0. 000 0.00
32. 00000 0. 000 0. 00
0840 208-00002 Erosion Log Type 1 (12 Inch) IDLEWLD LN 660. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0. 00
0845 208- 00045 Concrete Washout Structure |DLEWLD LN 1. 000 0. 000
EACH 0. 000 0.00

30, 000. 00000 0. 000 0. 00



CONTI D: C22073 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PCN: 22073-BID ESTI MATE RUN 09/ 28/ 2018
PRQJECT: CCD341- 098 ESTI MATE NO 0006 09: 15: 38
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0204 | DLEWLD LN.

0850 208-00070 Vehicl e Tracking Pad | DLEW LD LN. 1. 000 0. 000
EACH 0. 000 0. 00
4,800. 00000 0. 000 0. 00
0855 208-00071 Mai nt enance Aggregate (Vehicle Tracking Pad) |DLEW LD 25. 000 0. 000
LN.
cY 0. 000 0. 00
80. 00000 0. 000 0. 00
0860 208-00103 Renoval and Di sposal of Sedinment (Labor) |DLEWLD LN. 4. 000 0. 000
HOUR 0. 000 0. 00
45. 00000 0. 000 0. 00
0865 208-00105 Renoval and Disposal of Sedinent (Equipnent) |DLEWLD 4. 000 0. 000
LN.
HOUR 0. 000 0. 00
110. 00000 0. 000 0. 00
0870 208-00106 Sweepi ng (Sedi ment Renoval) | DLEW LD LN. 8. 000 0. 000
HOUR 0. 000 0. 00
175. 00000 0. 000 0. 00
0875 208-00301 Tenporary Diversion | DLEWLD LN. 500. 000 0. 000
LF 0. 000 0. 00
350. 00000 0. 000 0. 00
0880 208-00520 Tenporary Stream Crossing | DLEWLD LN. 1. 000 0. 600
LS 0. 000 0. 00
225, 000. 00000 0. 600 135, 000. 00
0885 211-03005 Dewat ering | DLEW LD LN. 0. 250 0. 000
LS 0. 000 0. 00
135, 000. 00000 0. 000 0. 00
0890 212- 00006 Seedi ng (Native) |DLEWLD LN. 0. 410 0. 000
ACRE 0. 000 0. 00
385. 00000 0. 000 0. 00
0895 212-00032 Soi |l Conditioning | DLEWLD LN. 0.410 0. 000
ACRE 0. 000 0. 00
5, 410. 00000 0. 000 0. 00
0900 213-00007 Ml ching (Wod Strand) | DLEW LD LN. 0. 410 0. 000
ACRE 0. 000 0. 00

10, 190. 00000 0. 000 0. 00



CONTI D: C22073 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19
PCN: 22073-BID ESTI MATE RUN 09/ 28/ 2018
PRQIECT CC0341- 098 ESTI MATE NO 0006 09: 15: 38
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0204 | DLEWLD LN.
0905 217-00020 Her bi ci de Treatnment | DLEWLD LN. 3. 000 0. 000
HOUR 0. 000 0. 00
130. 00000 0. 000 0. 00
0910 250-00110 Health and Safety O ficer |DLEWLD LN 10. 000 0. 000
HOUR 0. 000 0. 00
80. 00000 0. 000 0. 00
0915 304-05000  Aggregate Base Course (Class 5) |DLEWLD LN. 70. 000 0. 000
TON 0. 000 0. 00
80. 00000 0. 000 0. 00
0920 503-00036 Drilled Caisson (36 Inch) |DLEWLD LN. 75. 000 75. 000
LF 0. 000 0. 00
1, 300. 00000 75. 000 97, 500. 00
0925 506-00212 Riprap (12 Inch) | DLEWLD LN. 349. 000 0. 000
cY 0. 000 0. 00
200. 00000 0. 000 0. 00
0930 506-00218 Riprap (18 Inch) IDLEWLD LN 267.000 0. 000
cY 0. 000 0. 00
210. 00000 0. 000 0. 00
0935 506- 00224 Riprap (24 Inch) | DLEWLD LN. 798. 000 0. 000
cY 0. 000 0. 00
220. 00000 0. 000 0. 00
0940 515-00400 *Concrete Seal er | DLEWLD LN. 171. 000 0. 000
SY 0. 000 0. 00
20. 00000 0. 000 0. 00
0945 601- 03040 *Concrete Class D (Bridge) |IDLEWLD LN 108. 000 56. 300
cY 0. 000 0. 00
2, 750. 00000 56. 300 154, 825. 00
0950 601-13001 *Structural Concrete Stain (Special) |DLEWLD LN 241.000 0. 000
SY 0. 000 0. 00
150. 00000 0. 000 0. 00
0955 602- 00000 Rei nforcing Steel |DLEWLD LN. 7,260. 000 7,260. 000
LB 0. 000 0. 00
1. 50000 7,260. 000 10, 890. 00



CONTI D: C22073 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20

PCN: 22073-BID ESTI MATE RUN 09/ 28/ 2018
PRQJECT: CCD341- 098 ESTI MATE NO 0006 09: 15: 38
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0204 | DLEWLD LN.

0960 602-00020 Rei nforcing Steel (Epoxy Coated) |DLEWLD LN. 10, 470. 000 2,639. 000
LB 0. 000 0.00
2. 00000 2,639. 000 5,278.00
0964 606-01395 Transition Ty 3L | DLEWLD LN. 2.000 2.000
EACH 0. 000 0. 00
1, 386. 00000 2.000 2,772.00
0965 606-10305 *Bridge Rail Type 3 (Special) |DLEWLD LN. 135. 000 0. 000
LF 0. 000 0. 00
265. 00000 0. 000 0. 00
0970 607-11525 Fence (Plastic) |IDLEWLD LN. 900. 000 90. 000
LF 0. 000 0. 00
30. 00000 90. 000 2,700.00
0975 613-00200 2 Inch Electrical Conduit |DLEWLD LN. 136. 000 0. 000
LF 0. 000 0.00
15. 00000 0. 000 0. 00
0980 618-01992 *Prestressed Concrete Box (Depth Less Than 32 Inches) 1, 300. 000 520. 000
| DLEW LD LN.
SF 0. 000 0. 00
100. 00000 520. 000 52, 000. 00
0985 625-00000 Construction Surveying | DLEWLD LN. 0. 250 0. 150
LS 0. 000 0. 00
100, 000. 00000 0. 150 15, 000. 00
0990 626-00100 *Mobi li zation (w thout Autopay) |DLEWLD LN. 0. 250 0. 190
LS 0.010 3,273.20
327, 320. 00000 0. 200 65, 464. 00
0995 627-00011  Pavement Marking Paint (Waterborne) |DLEWLD LN. 25. 000 0. 000
GAL 0. 000 0.00
48. 00000 0. 000 0. 00
1000 630-80360 Drum Channel i zi ng Device | DLEW LD LN. 10. 000 0. 000
EACH 0. 000 0. 00
40. 00000 0. 000 0. 00
1005 630-80372 Concrete Barrier (Tenporary) (Furnish and Install) 375. 000 0. 000
| DLEW LD LN.
LF 0. 000 0. 00

51. 00000 0. 000 0. 00



CONTI D: C22073

PCN: 22073-BID

PRQIECT CC0341-098

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0204 |IDLEWLD LN

1010 630-80380 Traffic Cone IDLEWLD LN

1015 630-85010 I npact Attenuator (Tenporary)

1020 700-70380 F/ A Erosion Contro

1025 700-71000 CMEC Overrun Pool |DLEWLD LN

| DLEWLD LN.

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 21
ESTI MATE RUN 09/ 28/ 2018

ESTI MATE NO. 0006 09: 15: 38
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QY THI'S PERI OD THI S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANVDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
20. 000 0. 000
EACH 0. 000 0.00
7. 00000 0. 000 0.00
I DLEW LD LN, 2.000 1. 000
EACH 0. 000 0.00
5, 360. 00000 1. 000 5,360. 00
1, 250. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
160, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
CAT 0204  CURRENT AMT $ 2,236, 329.60$ 3,273.20$ 787, 344.00

PROQIECT TOTAL

CURRENT AMI $ 6, 751,372.25$

460, 094. 40 $ 3, 690, 115. 80



